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M&0O CCB AGENDA for
Tuesday, May 8, 2001
ROOM 2114 (ECS Facility) at 1:30 p.m. (EST)
1-800-547-5078

. Roll-Call
Deferred CCRs Page 1
Open ECO Report Pages 2-12

. New CCRs Page 13- 19

Deferred & Procurement CCRs Pages 20 - 21
(For Reference Only)

. CCRs Forwarded to ERB Page

. CCRs Approved Qut-of-Board Page 22
Comments Page

Meeting Adjourned



WAEQS_OPS\CDMTS\DBF\CMAF . DBF
Printed: 05/03/01 15:06
M&O Deferred CCRs and Open Action ltems

As of 05/08/01
Action No. cCB Actionee Date Due CCR No.
AC-01-0468 M&O PETERS, B. 0511401 01-0287

(CCR Title: Updata Enginearing Technical Directive for Anonymous FTF)
Deferred pending review of ETD from DAACS.

AC-01-0465 MEO YANG, W. 05/08/01 01-0333
(CCR Title: Update the 820-TDx-009 baseline documents for all sites for 64 to include changes and detai
Awaiting impact from DAAC on doucumentation

Records printed: 2

Page 1
|



WAEOS_OPS\CDMTS\DBF\CMAF.DBF
Printed: 05/03/01 15:.07

M&0O ECO Open Report

As of 05/08/01
Action No. CCB DAAC Actionee Date Due CCR Na.
AC-01-0429 M&O LARC ANDREWS, B. 05730/01 010349

{(CCR Title: Procure 2 100100 Fas! Ethemal MIC Cards to install into 10mop06 and g0mopad at GEFC an
Notify CM via e-mail {ecscm) when LaRC receives 10/100 Fast Ethernet NIC Card.
Last Status: 04/26/01 LOGGED

AC-01-0454 MAO LARC ANDREWS, B. 05/20/01 01-0305A
(CCR Title: DLT data and 9940 cleaning tape procuremeant)
Notify CM via e-mail (ecscm) when LARC receives DLT data and 9940 cleaning tapes.

Last Status: O4/30/01 LOGGED

AC-01-0418 MED LARC ANDREWS, B. 0&M11/01 01-0355
(CCR Title: Autorize the release and installation of PDS Release 3, a new version of PDS input Server (
Inform CM when you have installed new PSDIS.JAR file.

Last Status: D4/26/01 LOGGED

AC-01-0333 Ma0 LARC ANDREWS, B. 0&/30/01 01-0313
(CCR Title: Install at GSFC, LaRC, NSIDC, & EDC Dashboard Cots S/ Pop Charl Image server and Po
Motify Bill Bolden when COTS software arrives.

Last Status: 04M11/01 LOGGED

AC-01-0346 M&O LARC ANDREWS, B. 05/30/01 01-0302
(CCR Title: Upgrade Sybase 10 11.9.3 and Apply EBF 9325 on the ACG Boxes al the DAACS and update

nform CM when you have upgraded the Sybase Server per the PSR Instructions.
Last Status: 04/12/01 LOGGED

AC-01-0318 M&O LARC ANDREWS, B. 05/30/01 01-0308
(CCR Title: Authorize the release and installation of a new version of PDS Input Server (PCSISVI1O0R

Inform CM via e-mail {ecscm) when LaRC installs PDSIS and PDS_SA software and
Hotback PDS Hotbackup script and cron changes.
Last Status:  04/09/01 LOGGED

AC-01-0377 M&O LARC ANDREWS, B. 05£30/01 01-0322
(CCR Title: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup
Inform CM via e-mail when files listed on CCR have been installed at LaRC. (for PDS
Input Server, PDS Hotbackkup scripts, and cron changes)
Last Status: 04/23/01 LOGGED

AC-01-0327 M&O LARC ANDREWS, B. 05£30/01 01-0306
(CCR Title: Deletle obsolele databases that are not in baseline document far tha EDC, GSFC, LaRC, NSI

Inform CM when you have deleted obsolete databases that are not in baseline
document for the LARC DAAC (920-TDL-009).
Last Status: ~ 04/11/01 LOGGED
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-01-0267 M&O LARC ANDREWS, B. 05/30/01 01-0265
{CCR Title: Authorize the release and installation of a new version of PDS Input Server (PDSIS) for the
Inform CM when you have installed PDSIS and PDS_SA Software - LaRC,
Last Status:  03/26/01 LOGGED

AC-01-0252 M&0 LARC ANDREWS, B. 05/30/01 01-0255
(CCR Title: Authorize the release and installation of PDS Input Server (PDSIS) for the OPS Mode to all
Notify CM via e-mail (ecscm) when you install PDSIS software at LaRC.
Last Status: 03/22/01 LOGGED

AC-01-0281 ME&O LARC ANDREWS, B. 05/30/01 01-0256
(CCR Title: Release SGI Qlogic Patch Test Executabla for PDS)

Install release 5G| Qlogic Patch Test Executable for PDS on 10digD1. E-Mail
ecscm when the patch is installed.
Last Status: 03/26/01 LOGGED

AC-01-0367  ME&O LARC ANDREWS, B. 05/30/01 01-0223
(CCR Title: 3GI SDK 1.2.2, JAXP 1.0.1, and [Connecl 5.2 COTS Deployment 1o DAACS)
Install SG1 SDK 1.2.2, JAXP 1.0.1 and jConnect 5.2 on the hosts [1acgD1 and |1acg0D4.
E-mail ecscm when the tasks are complete.
Last Status:  04/20/01 LOGGED

AC-01-0215 MEO LARC ANDREWS, B. 0,30/ 01-0214
(CCR Title: Install DBVision 3.1.8 at the DAACS and update the Baseling)
Inform CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at
LaRC DAAC,
Last Status: 03M14/01 LOGGED

AC-01-0157 M&0 LARC ANDREWS, B. 0&r30/01 01-0173
(CCR Title: Software Version 5B.07 PSR, Delivery to the DAACS)
Inform CM via e-mail (ecscm) when you have installed software version SB.O7 at
LaRC.
Last Status: 03/06/01 LOGGED

AC-00-0848 MEO LARC ANDREWS, B. 05,3001 00-0857
(CCR Title: Basaline Tripwire 1.3 for IRIX B,5)

Please inform CM when you have installed Tripewire 1.3 for IRIX 6.5 at LARC per PSR
814-TDA-0143.
Last Status:  08/24/00 LOGGED

AC-00-0909 MED LARC ANDREWS, B. 0&,30/01 00-0793A
(CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr
Update or verify Console1 and Console2 baseline as attached in CCR 00-0793A during
DAAC's IRIX 6.5 Transition at LARC
Last Status: 08/11/00 LOGGED
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Action No. cCB DAAC Actionee Date Due CCR No.

AC-01-02786 MEO LARC ANDREWS, B. 05/30/01 01-0243
{CCR Titke: Install Cell Manager 1.6.2 at the DAACS and update the Baseling)
Motify CM via e-mail (ecscm) when tar files for DCE Cell Manager 1.6.2 have been
installed per instructions provided by document 914-TDA-058-REVD1 at LaRC.
Last Status: 03/27/01 LOGGED

AC-01-0246 M&O sSED COLE, R. 06/30/01 01-0227
(CCR Title: Add glspg11 to baseline)
Provide Red-lines to the S20-TDG-004 (floor plan)
Last Status:  03/21/01 LOGGED

AC-01-0088 MEO GDAC FENICHEL, L. 0710/ 01-0112
(CCR Title: ESD115 Spatial Subscription Server Protolype Extensions)
Motify CM via e-mail (ecscmi@eso.hitc.com) when the following task is complete,
After testing the spatial subscription server for iteration 1, 2 and 3. The EcSbDb_TS2
database can be dropped.
Last Status:  02/09/01 LOGGED

AC-99-0552 M&O LARC GAVIGAN, G. 05M15/01 99-1216
(CCR Title: Procure and Upgrade Winframe software at GSFC and LaRC for Y2K compllance)
Notify CM when Winframe Software Version 1.7 has been installed at LARC.
Last Status: 02/16/00 STATUS CHECK This upgrade is on hold until GSFC's
installation is successful,

AC-01-0411 M&O M&O GAVIGAN, G. 0801101 01-0347
{(CCR Title: Transfar from LaRC to the EDF Excess Hardware for disposition)

Inform CM when you have updated document TP-840-004-001
Last Status: 04/24/01 LOGGED

AC-01-0420 M&O NSID GEHEMEYR, M 05/11/01 01-0355
(CCR Title: Autorize the release and installation of PDS Release 3, a new version of PDS Input Sarver |

Inform CM when you have installed new PSDIS.JAR file.
Last Status:  04/26/01 LOGGED

AC-01-0438 MEO NSID GEHMEYER, M 06/12/01 01-0359
(CCR Title: Procure HW for NSIDC 1o Comvert HP Laser Jet 5 Sl Printer to Duplex Printing)

Notify CM via e-mail {ecscm) when NSIDC recieves and installs HW to convert HP
Laser Jet 5 Sl Printer to duplex printing.
Last Status:  04/26/01 LOGGED

AC-01-0453 MED NSID GEHMEYER, M. 05720/01 01-0305A
{CCR Title: DLT data and 9940 cleaning tape procuremeant)
Notify CM via e-mail (ecscm) when NSIDC receives DLT data and 9840 cleaning
tapes,
Last Status: 04/30/01 LOGGED
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Action No. CcCB DAAC Actionee Date Due CCR No.

AC-01-0368 MED NSID GEHMEYER, M. 05/30/01 01-0223
{CCR Title: 5G] SDK 1.2.2, JAXP 1.0.1, and [Connect 5.2 COTS Deployment to DAACS)
Install SGI SDK 1.2.2, JAXP 1.0.1 and jConnect 5.2 on the hosts n1acg01 and
nlacgl4. E-mail ecscm when the tasks are complete.
Last Status: 04/20/01 LOGGED

AC-01-0348 MAO NSID GEHMEYR, M. 05/14/01 01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes al the DAACS and update
nform CM when you have upgraded the Sybase Server per the PSR Instructions.
Last Status:  04/12/01 LOGGED

AC-01-0328 M&0  NSID GEHMEYR, M. 05/14/01 01-0306
(CCR Title: Delele obsolele dalabases that are not in baseline document for the EDC, GSFC, LaRGC, NSI
Inforrn CM when you have deleted obsolete databases that are not in baseline
document for the NSIDC DAAC (820-TDN-008).
Last Status: Q4411701 LOGGED

AC-01-0253 ME&O GDAC GRAY, G, 05/30/01 01-0255
(CCR Title: Authorize the release and Installation of PDS Input Server (FDSIS) for the OPS Mode to all
Notify CM via e-mail (ecscm) when you install PDSIS software at GSFC.
Last Status: 03/22/01 LOGGED

AC-01-0244 MEO GDAC GRAY, R. 0&6/30/01 01-0227
(CCOR Title: Add gOspai1 to baseline)
Inform CM when you have connected glspg11 to the GSFC netword.
Last Status:  03/21/01 LOGGED

AC-01-0462 MaO GSFC GRAY. R. 0410401 01-0373
(CCR Title: Add SCSI RAID to glspg 10 for SSIT)
Inform CM when you have configured RAID on gOspg10.

Last Status:  05/03/01 LOGGED

AC-01-0458 M&O GDAC GRAY, R. 05M0/01 01-0356
(CCR Title: Ops Summary WWW Page)
Inform CM when Richard Strub has installed software to populate the database daily.
Last Status: 05/01/01 LOGGED

AC-01-0428 MED GDAC GRAY, R 05/22/01 01-0349
(CCR Title: Procure 2 101100 Fast Ethemnet NIC Cards to install inte 10mop06 and g0mop30 at GSFC an

Notify CM via e-mail (ecscm) when GSFC receives 10/100 Fast Ethernet NIC Card.
Last Status: 04/26/01 LOGGED

AC-01-0455 MEaD ESFC GRAY, R. 0&f20/01 01-0305A4
{CCR Title: DLT data and 9840 cleaning tape procuremeant)

Notify CM via e-mail (ecscm) when GSFC receives DLT data and 5540 cleaning tapes.
Last Status:  04/30/01 LOGGED
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Action No, CCB DAAC Actionee Date Due CCR No.

AC-01-0418 M&O GSFC GRAY, R 05/11/01 01-0355
(CCR Title: Autonze the release and installation of PDS Release 3, a new version of PDS Input Server [
Inform CM when you have installed new PSDIS. JAR file.
Last Status:  04/26/01 LOGGED

AC-M-0345 ME&C GSFC GRAY, R. 05M14/01 01-0302
{CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 3325 on the ACG Boxes at the DAACs and update
Inform CM when you have upgraded the Sybase Server per the PSR Instructions.
Last Status: 04412001 LOGGED

AC-01-0319 ME0 GDAC GRAY, R. 05M14/01 01-0308
{CCR Titla: Authorize the release and installation of a new version of PDS Input Server (POSISVIOR
Inform CM via e-mail (ecscm) when GSFC installs PDSIS and PDS_SA software and
Hotback PDS Hotbackup script and cron changes.
Last Status: 04/08/01 LOGGED

AC-01-0376 MAO GDAC GRAY, R. 04/25/01 01-0322
{CCR Titla: Authorize the release and installafion of a8 new version of PDS Input Server PDS Hotbackup
Inform CM via e-mail when files listed on CCR have been installed at GSFC. (for PDS
Input Server, PDS Hotbackkup scripts, and cron changes).
Last Status. 04/23/01 LOGGED

AC-01-0326 M&O GSFC GRAY, R. 04/30/01 01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC. GSFC, LaRC, NI
Inform CM when you have deleted obsolete databases that are not in baseline
document for the GDAC DAAC (920-TDG-003).
Last Status: 04/11/01 LOGGED

AC-01-0222 M&O GDAC GRAY, R, 05/14/01 01-0246
(CCR Title: Update STK D3 Microcode (FIRMWARE, MC))

Inform CM when you have updated STK D3 Microcode.
Last Status:  03/21/01 LOGGED

AC-01-0262 MAO GSFC GRAY, R. 05/14/01 01-0256
(CCR Title: Release SGI Qloglc Patch Test Executable for PDS)
Install release SGI1 Qlogic Patch Test Executable for PDS on g0dig01. E-Mail
ecscm when the paich is installed.
Last Status; 03/26/01 LOGGED

AC-01-0202 M&O GDAC GRAY, R. 0514101 01-0216
(CCR Title: Install 5G| Patch as Test Executable)
Inform CM when you have implemented SGI patch 3832 on all ECS SGI Orgins that
connect with STK libraries.
Last Status;  03/14/01 LOGGED

AC-01-0206 MEO GDAC GRAY, R. o417 01-0219
(CCR Title: Add and Update STH Microcode Baseling)
Inform CM when you have implemented Add and Update STK Microcode Baseline.
Last Status: 03M14/01 LOGGED
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-01-0386 MAO GDAC GRAY, R. 04/30/01 01-0223
(CCR Title: 5G| SDK 1.2.2, JAXP 1.0.1, and jConnect 5.2 COTS Deployment to DAACS)
Install SGI SDK 1,2.2, JAXP 1.0.1 and jConnect 5.2 on the hosts glacg01 and
glacg04. E-mail ecscm when the tasks are complete.
Last Status:  04/20/01 LOGGED

AC-01-0173 MAO GDAC GRAY, R 05/14/01 01-0186
{CCR Title: AMASS 5.0 Release for the ECS Project)
Inform CM via e-mail (ecsem) when you retrieve and install AMASS 5.0 at GSFC.
Last Status: 03/07/01 LOGGED

AC-01-0178 MEO GDAC GRAY, R 05/14/01 01-0185
{CCR Title: Automated Cartridge System Library Software (ACSLS) Version 5.3.2)
Inform CM via e-mail (ecsem) when you retrieve and install ACSLS 5.3.2 at GSFC.
Last Status: 030701 LOGGED

AC-01-0158 MA&D GDAC GRAY, R. 05/14/01 01-0173
{CCR Title: Software Version SB.0T PSR. Delivery to the DAACS)

Inform CM via e-mail {ecscm) when you have installed software version 5B.07 at
GSFC.
Last Status:  03/06/01 LOGGED

AC-01-0038 M&O GDAC GRAY, R. 05/14/01 01-0009
{CCR Title: Engineering Technical Directive 1o turn penfs off)
Inform CM you have implemented Engineering Technical Directive to turn off penfs.

Last Status: 01/23/01 LOGGED

AC-01-0201 Ma0 GDAC GRAY_R. 05M14/01 01-0215
{CCR Title: Baseline Engineering Technical Directive for AMASS 5.0 Update)
Inform CM when you have implemented Technical Directive for AMASS 5.0 Update.

Last Status:  03/14/01 LOGGED

AC-00-1170 M&O GDAC GRAY, R. 05M14/01 00-1149
(CCR Title: IRIX §.5.9m Maintenance Upgrade for SG| Science processor machines only for the ECS pro
Motify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for
SGI Science processor has been received from the SMC and installed.
Last Status: 12114/00 LOGGED

AC-00-1142 MA&O GSFC GRAY. R. 05/14/01 00-1095
{CCR Title: Baseline Engineering Technical Directive for Solans, 3G, and HF systems, standard inetd ©
Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, SGI, & HP systems at GSFC.
Last Status: 12/05/00 LOGGED

AC-00-0854 M&O GSFC GRAY, R, 05/14/01 00-0857
(CCR Title: Baseline Tripwire 1.3 for IRIX 6.5)

Notify CM via ecscm@eos.hitc.com when Tripwire 1.3 for IRIX 6.5 has been installed at
GSFC per PSR 914-TDA-0143.
Last Status:  09/19/00 STATUS CHECK
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-01-0277 M&EO GDAC GRAY, R. 05/14/01 01-0243
{CCR Title: Install Cell Manager 1.6.2 al the DAACS and update the Baselina)

Notify CM via e-mail (ecscm) when tar files for DCE Cell Manager 1.6.2 have been
installed per instructions provided by document 914-TDA-058-REV01 at GFSC.
Last Status:  03/27/01 LOGGED

AC-01-0363 MAO CM HARRIS, F 05/08/01 010223
(CCR Title: 5GI SOK 1.2.2, JAXF 1.0.1, and jConnect 5.2 COTS Deployment to DAACS)
Update baseline documents $10-TDA-023,520-TD(E,G L N,P,V)-002 and 810-TDA-
003. E-Mail ecscm when the updates are complete.
Last Status: 04/20/01 LOGGED

AC-01-0371 ME0 MED JONES, C. 04725101 01-0322
(CCR Title: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup
Inform CM via e-mail (ecscm) when redlines to document 914-TDA-151 REV2Z (for PDS
Input Server, PDS Hotbackkup scripts, and cron changes) have been provided to BLM.
Last Status: 04/23/01 LOGGED

AC-01-0330 M&O SMC LATIMORE, R. 04/17/01 01-0289
(CCR Title: DEVision install in SMC)
Inform CM when you have migrated DBVision in SMC.
Last Status: 04/11/01 LOGGED

AC-01-0456 M&D SMC LATIMORE, R. 0520101 01-03054,
(CCR Title: DLT data and 9940 cleaning tape procurement)
Notify CM via e-mail (ecscm) when the SMC receives DLT data and 9840 cleaning
tapes.
Last Status:  04/30/01 LOGGED

AC-010314 M&O SMC LATIMORE, R. 04/11/01 01-0308
{CCR Title: Authorize the release and installation of a new version of PDS Inpul Server (POSISV1.0R
Motity CM via email (ecscm) when files listed on CCR have been provided to All DAACSs
and VATC, PVC, and EDF.
Last Status: 04/05/01 LOGGED

AC-01-0372 MAO SMC LATIMORE, R 04/25/01 01-0322
(CCR Title: Authorize the release and installation of a new version of POS Inpul Server PDE Haotbackup
Inform CM via e-mail (ecscm) when files listed on CCR have been provided to All
DAACSs, VATC, PVC, and EDF. (for PDS Input Server, PDS Hotbackkup scripts, and
cron changes).

Last Status: 04/23/01 LOGGED

AC-01-0323 M&O SMC LATIMORE, R. 041701 01-0306
{CCR Title: Delete obsolete databases that ara not in baseline document for the EDC, GSFC, LaRG, NS|
Inform CM when you have deleted obsolete databases that are not in baseline
document for the SMC DAAC (S20-TDS-009).
Last Status: 04/11/01 LOGGED

8
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Action No. CcCB DAAC Actionee Date Due CCR No.

AC-01-0373 MEO NSID LUTES, R. 05/14/01 01-0322
(CCR Title: Authorize the releass and installation of a new version of PDS Input Server PDS Hotbackup
Inform CM via e-mail (ecscm) when files listed on CCR have been installed at NSIDC.
(for PDS Input Server, PDS Hotbackkup scripts, and cron changes).
Last Status: 04/23/01 LOGGED

AC-00-0811 &0 MSID LUTES, R. 0&5M4/01 00-0804
(CCR Title: Deploy ClearCase 3.2.1 to EDF, and deliver the upgrade release package o SMC for distribu
Notify CM when Clearcase 3.2.1 has been installed as per 914-TDA-045-Rev01 at
NSIDC.
Last Status:  08/17/00 LOGGED

AC-00-0914  MEO NSID LUTES, R. 05/14/01 00-0779
(CCR Title: Purify 4,5 for 3GI IRIX 6.5.6 maintenance upgrade for the ECS project)
Inform CM when you have upgraded Purify to version 4.5 for IRIX 6.5 host at NSIDC.
Last Status: 08/12/00 LOGGED

AC-01-0452 M&O EDC ROCKVAM, T. 0520001 01-03054A
(CCR Title: DLT data and 9940 cleaning tape procurement)
Notify CM via e-mail (ecscm) when EDC receives DLT data and 9540 cleaning tapes.
Last Status: 04/30/01 LOGGED

AC-01-0333 MA&O EDC ROCKVAM, T. 05/08/01 01-0314
(CCR Title: Transfer to EDC for Phase 3 development of the ECS Dashboard S0mos04 Sun 450 Server
Infarm CM when you have received S0mos04 at EDC and install on the M&O LAN for
Dashboard Phase 3 development system. Motify Ken Allender when system has been
received and installed.
Last Status: 0411001 LOGGED

AC-01-0347 ME&O EDC ROCKWVAM, T. 05/14/01 01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update
nform CM when you have upgraded the Sybase Server per the PSR Instructions.

Last Status: 04/12/01 LOGGED

AC-01-0325 M&O EDC ROCKVAM, T 05/08/01 01-0306
{CCR Title: Delete obsolete databases that are not in basaline document for the EDC, GSFC, LaRC, NS

Inform CM when you have deleted obsclete databases that are not in baseline
document for the EDC DAAC (820-TDE-003).
Last Status:  04/11/01 LOGGED

AC-01-0213 M&O EDC ROCKVAM, T. 08/27/01 01-0214
{CCR Title: Install DBVision 3.1.8 at the DAACS and update the Basalina)
Inform CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at
EDC DAAC.
Last Status: 03/14/01 LOGGED
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Action No. CCB DaAAC Actiones Date Due CCR Mo.

AC-00-1168 M&O EDC ROCKVAM, T 05/14/01 00-1149
{CCR Title: IRIX 6.5.9m Maintenance Upgrade for SGI Science processor machines only for the ECS pro

Motify CM via e-mail (ecsem) when tar file for IRIX 6.5.9m Maintenance Upgrade for
SGI Science processor has been received from the SMC and installed
Last Status: 12/14/00 LOGGED

AC-00-1138 M&O EDC ROCKVAM, T. 05/30/01 00-1085
{CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HF systems, standard inetd ©
Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, SGI, & HP systems at EDC.
Last Status: 12/05/00 LOGGED

AC-01-0292 M&O LARC TILLIE, A. 05/30/01 01-0280
(CCR Title: LaRC reques! Excess Equipment Disposition and Relief From Accountability)
Inferm CM when you have sent redline floor plan (920-TDL-004-Rev03) to Tim Wells.
Last Status: 04/04/01 LOGGED

AC-01-0294 MaO LARC TILLIE, T. O7/30/01 01-0280
(COR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)
Inform CM when you have sent redline 840-TP-004-01 to Gary Gavigan.

Last Status:  04/04/01 LOGGED

AC-01-0044 M0 EDS WELLS, T 05/14/01 01-0038
(CCR Title: Replace glconsole! INDY with an 02)

Inform CM when you have replaced gOconsole1 INDY with an 02
Last Status:  04/17/01 STATUS CHECK E-mail received from T, Wells on 4/17/01 to cha

AC-01-0220 M&O EDS WELLS, T. 06/30/01 01-0227
(CCR Titlle: Add g0spg11 fo baseling)
Inform CM when you have updated 920-TDG-004 (floor plan) to show gOspg11.

Last Status: 03/20/01 LOGGED

AC-01-0461 M&O EDS WELLS, T. 05/10/01 01-0373
{CCR Title: Add SCS1 RAID to glispg 10 for 55IT)
Inform CM when you have moved RAID to GSFC,

Last Status: 05/03/01 LOGGED

AC-01-0483 ME&O EDS WELLS, T. 04/0801 01-0373
(CCR Title: Add SCS1 RAID to glspg 10 for SSIT)
Inform CM when you have provided redlines for $20-TDG-004 to reflect changes.
Last Status: 05/03101 LOGGED

AC-01-0484 M&O EDS WELLS, T, 04/15/01 01-0373
(CCR Title: Add SCS1 RAID to glspg 10 for SSIT)
Inform CM when you have updated changes to the 920-TDG-004 document,
Last Status:  05/03/01 LOGGED
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Action No. CcCB DAAC Actionee Date Due CCR No.

AC-01-0324 MED EDS WELLS, T. 05/14/01 01-0300
{CCR Title: Remove e0ais07 from baseline and make changes for PDS)

Infarm CM when you have submitted redlines for 920-TDE-004, 920-TDE-005 to reflect
removal of eDais07 and installation of second Rimage at EDC.
Last Status: 04/11/01 LOGGED

AC-01-0293 M&O EDS WELLS, T. 05M14/01 01-0280
(CCR Title: LaRC request Excass Equipment Disposition and Relief From Accountability)
Inform CM when you have updated floor plan {920-TDL-004-Rev03) from redline.

Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01.

AC-01-0248 MEO EDS WELLS, T. 051 4/01 010257
(CCR Tille: Relocate &mm stacker at NSIDC for PDS)
Inform CM when you have provided redlines for 920-TDN-04 for 8 mm stacker
relocation from n0disOzto nOdig0é.

Last Status: 04/17/01 STATUS CHECK E-mail received from T. Walls on 4/17/01.

AC-01-0062 M&O EDC WELLS, T. 05/30/01 01-0087
(CCR Title: Add new Sun E3500 to M&O network)
Inform CM when you have updated 820-TDL-004 Floor Plan. Please give CM a copy.

Last Status: 04/17101 STATUS CHECK E-mail received from T. Wells on 4/17/01.

AC-01-0111 MED EDS WELLS, T. 0&830/01 01-0116
(CCR Tile: Request for SparcZ0 Systems to be configured at LaRC on M&D network for dashboard, GO
Infarm CM when you have updated 920-TDL-004 Floaor Plan.

Last Status: D41 7101 STATUS CHECK E-mail received from T. Wells on 4/17/01.

AC-00-0843 MED EDS WELLS, T. 053001 Q0-0840
(CCR Title: DUE: Add Crigin 200 as Test Data Machine at GSFC DAAC)
Update floor plan and cable management plan 920-TDG-004 and 920-TDG-005.
Last Status: 04/17101 STATUS CHECK E-mail received from T. Wells on 4/17/01

AC-00-0880 MA&O EDS WELLS, T. 05/30/01 00-0793
(CCR Title: 3GI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr
Update 920-TDX-004 (Floor Plans) as a result of the approval of this CCR. Send
softcopies to CM via ecsem@eos. hitc.com when complete.

Last Status: 04/17101 STATUS CHECK E-mail received from T. Wells on 4/17/01.

AC-D0-0585 MED EDS WELLS, T, 05/30/01 O0-0556
{CCR Title: Database Monitoring In PYC)

Update S20-TDP-008 (Cable Management Plan) as a result of this approved CCR.

Last Status: 04/17101 STATUS CHECK E-mail received from T. Wells on 4/17/01.

AC-00-0320 M&O EDS WELLS, T. 05/30/01 00-0278
(CCR Title: Relocation of glacs02 (1828) from N143 to Distribution Area in C101})

Upon receipt of red-line document of 520-TDG-004, update document and submit to
M&0 CCB.

Last Status: 04417101 STATUS CHECK E-mail received from T. Wells an 4/17/01.

Page 10 1'-."'..

LaRC

Chan

Chan

Chan

Chan

Chan

Chan

Chan



Action No. CCB DAAC Actionee Date Due CCR No.

AC-00-0345 MEO EDS WELLS, T. 05730001 Qo-02749
{CCR Title: Installation of glmoplT in C101 console 29 for Ingest reporting)
Update 920-TDA-005 (Cable Management Plan) as a result of this CCR.

Last Status: 04/17101 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan

AC-00-0327 MEO SED WELLS, T. 05/30/01 0o0-0241
(CCR Title: Remave Ingest Workstation from ECS Design)
Update 920-TDX-005 to reflect the changes in this CCR.

Lasi Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan

AC-00-0328 MEO EDS WELLS, T. 05f30:01 00-0241
(CCR Tille: Remove Ingest Workstation from ECS Design)
Update 820-TDX-04 (Floor Plan) to reflect the change in this CCR.

Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan
AC-00-0507 ME&QO EDS WELLS, T. 0&f30/01 00-0495
(CCH Title: Add gOspa10 and RAID to support SSIT)

Update 920-TD{-004, and 920-TDG-005, to reflect addition of g0spg10 to baseline.
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan

Records printed; 89
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ECS Configuration Change .<equest rFage 1 of Fageis)
1. Driginater ' 2. Log Date: 3. CCR# 4. Rev: | & Tek E.Rm & | 7. Depl

Fobern J Tuscheter E/l;ﬁf q_ my_‘ A_ GOS-Ha4-2620 EDC EDC

B. CCR Titke: More memory requered tor e0ass0d

e ——

10. Glass | 11. Type: 1Z. Need Date:
{ / o CCR '/
___ 1/ufer ’ 3/30 /o
13, Office Manager Signature/Date 14. Category of Change: 15. Prierty: (f "Emargancy”
Initial EC5 Baseline Doc fill In Block 27},
Routine
16. Documentation/Drawings impactod: 17. Schedule 18, Clis) Affecied:
B20-TDE-DO1 Impact:
15, Rolgase Affected by this Change: 20. Date due to Customer: | 21, Estimated Cost:
58 MNong - Under 100K

72. Source Reference: ﬁm:ﬂ {attash) ﬁxcunn Item [ JTech Rel. [_GSFC Eﬂlher
EDC local CCR EDCda00141. EDC TT 5373

23. Problem: {(use additonal Sheets if necesaary}

Upon further analysis. imglementation of CCR 01-0234 . Tiled “More mersary required for @0ass02” will fix one prablem andy 1o
unmask e core issue. This CCR seeks to amend approved CCR 01-0234, whech is on hold, The Proklem slems from the faci thai
Actual operations has shown the 1995 ASTER DEM OF S Concept was over simplified resulling in a handware/stafiing specification
Unal was bolh widersized and un-realistic for aciual operations. It has been shown that new inexpensive hardwass can retum fhred
hours ta an B-hour shifi to carrect the situation

i TINEEl] ETEF OO

Pronsde fwo prime shift DEM Operator seats and add a margin of three hours to the operators work budget. The aftached docurmants
a demonstration thal puo inexkpensaes bl powedil BOs can be amployed o replaes 6025803 te achiove Inose goals

25, Alternate Solutien: [use additisnal sheets if necessary)
By adding the memory recommended in appeovea COR 01.0234 and by adding a third DEM Operator i mayoe possibie o rotate siaff
to add sufficsent brive budget o recover from anamakies and needed flow informaiion bobween peers,

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)

DEM operators will be unable to meet DEM produchon geals because there is inswflicent ime budgel o recover from process
anomalies or gel the information they nead {o do their job from peer collaboration. &1 this time, there are 24 requests inthe DEM
bestkbog and the backlon iz growing,

27. Justification for Emergency (If Block 15 iz “Emergency”):

28, Site(s) Affected: | EDF [IPVC [IVATC LIEDC L[] GSFC [JLaRC [JNSIDC [JSMC [JAK []JPI
(Jeoc [0DG Test Cell  [10thes

2%, Board Comments, 30. Work Assigned To: | 31. CCR Closed Date:
32, EDFISCDV CCB Chair (Sign/Data): Disposition: Approved AppiCom, Disapproved Withdraw FwdiESDIS ERH
S

33. M&0 CCB Chair (SigniDate); Dispesition: Approved App/Com.  Disapproved Withdrow Fwo/ESDIS ERB
- FWOECS

34. ECS CCB Chair (SigniDate): Disposition: Approved AppiCom  Disapproved Wihdaw Fwo/ESDIS ERB

FWdESDIS
CMO1JAQ0 Revised 3/22/01 ECS/EDF/SCOVMAD
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=01l =2001  13:50 EFOS [ATA CENTER o5 594 2530 P05 02

ADDITIONAL SHEET

CCR #: Rev:  Originator;
Telephone:; Office:

Title of Change:

Analysis of 12 production rung has shewn tat the SUN configuration (e0ass0d) is just powerful encugh 1o mast the OPS
compute scenano 82 it evalved tn astual practice, however the intaractive par af the seenario was underesimated. In essencs
EDAAL s imahility to propery suppart daity DEM production is tied to the 1985 OPS Cancent calling for the DEM operatar position
tor bt statied 16x5 with one aperator par shifl, Each shift had allocated 3.8 hours o processing of the DEM and 3 interactive
Frours editing ponts, The remaining time was allocated 10 ECS and Wiser Interface adminisiration, ingesting the DEM inta ECS
and USer Services support. Processing needs ta be monitored but does nat require much in the way of inleraction

in arder to create 365 DEM scanes per year, lwo Scenes per warkday must be completed, Using e0asslia, two 8-hour shifis per
workday theoralically could meel the regurement. Analbysiz indicates that when =0a3303 has the memary reguested in GOR 1=
(234, it should be possible to meet the production goals under Ia4s idealistc conditions but st not when typical anomalous
conditions are factored in

Thafe is no time budgst in he B-hour scenario 1o allow the DEM operator 16 recover from defficult editing scenanos such as the
Lake Okaboji scene system, support of system tests, down tme, of for a mislake that must be comected by reprocessing In
addifion, the 16x5 scenanio does nel allow he byvo aperalors lo collaborata n the generation of DEMSs ar bath o attend impartant
EDAAC Science Support mestings, atlend ASTER Science 1eam lelacons, assist in system fests, or mentor backlil staff. A more
powerful, low cosl, two-seat configuration would be optimal. It is unlikely, that interactive ime can be cut 50 analysis looked (o
compule time.

Under actual condibons, the interaciive part of the scenario takes about 5.5 hours. |t was discoversd that new Bl PCs would
generate the DEM in 30 minutes a3 opposed to the average 210 minutes for & savings of 3 hours.

Altachment o 24 - Proposed sohdtion

This attachment documants a powerful, law cost, two-5ea1 PC based solution that has been demansirated o recover thiee (3)
howrs from the nominal ASTER DEM operator workday, This solution has demonsirated the goal af mesting the required
preduction levels and enabling the DEM speratars to collaborata with each other and peers during a naminal workday,

Table 1 Demanstration Resulz

Hardwara | Haw DEM Craation CPU  Mamary Disk
SUN eQass03 I5hrs (2) 300 MHZ 512mB* 18.2 GB
Tested PG 03z Twin 333 12 MB 34 GB
Praposed PO 05 hes (2} 1GHz PIlt Xeon 1G8 5408

“Inciudes smplementation of COR 01-0234
Table 2. Benelil Analysis Recap

Proposad PO SUN alass0s

Trade ltam Advantages Disadvantages  Advantages Dhsadvaniages
Processing DEM in 30 min DEM in 210 min

KMemory 1 GB Just enough

Hard Disk 34 5B holda more projects 1£.2 15 full with projects in process
Slareg Coming soon Just slarted warking

CO-ROM Raadiwnte allows for backup and transpord

Connectvity W& gets fo Incal EDGC boxes for geo-uf B0 NAN is hard to collabarate for value addad
work

Labor/DEM 3 hraiday reserve Mo margin for anomalbes

St 12) Bx5, can collabarate 16x3, one can't collaborate

HAW Maint Cost  None, local self maimenance? 55 tbs ECS

HW Upgrade Cost $13.8600 {sce config aiachsd) 52,600 for memaory

\4
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Table 3 Froposed PC for ASTER DEM Production
Proposed PG for ASTER BDEM Production

Dall Frecision Workstation 820 MiniTawer,  Penturmd Il Xeon processor,1.08 GHz
a8T102G - [220-2026]

2nd Frocessor | Panbium® Il Xeon processor, 106 GHz
PRACC - [311-2027]

Memaory 1G8 PCEO0 ECC RORAM (4 RIMMS). 2 RIMM Riseis
1GE44 - [311-7538)

Hayboard, Cell Quislseys kayboard
W - [310-6521])

Wlanitar: 217 Dell {19,857 VIS) UltraScan P 1110 Manstar
P1110 - [320-7911]

Graghics Card:  Malrox 3450, 32MB {dual maenitar capable)
34580 - [320-1822]

151 Hard Ovive:  18GB 10,000 RPM S5G51 Hard Dirive
18510 - [240-8118]

Floppy Drive: 3.571.44M8 Floppy Drive
3- [3a0-2121)

Operaling Syslem: Microgoft® Windows® 2000 Professianal (Service Pack 1)
W2K2 - [420-82001

Mouss: Microsoft Intelimoused (2-bution wiscrolt)
|- [310-12704

CD ROM, OVD and Read-Write Drives'  12X/BX/32X IDE CD Read-Write
12CDRW - [313-4007)

2nd Hard Orve 3568 Uttra 1600 SCSI (10,000 rpm)
165104 - [340-7521]

Hardwara Support Sanvices: 3¥rs Pane & Labor (Next Buginess Day)
WEDS - [B00-1230)[800-27562)

COST: 353800

ChO1ALA00

s

R

F.od o

TOTAL F.od



4/20/01

_ﬂ_ DEV

ECS Configuration Change h. juest . Je1of Paga(s)

1. Originater 2. Log Date: 3. CCRW: 4. Rev: | 5. Tal: 6 Am#®: | 7. Depl

Gary Gavigan '?’/jd/d.f’ O/ %J’ — | Ext#4113 2003F | M&O

B. CCA Title: Procure Legato Networker AUTOCHANGER Software for the LaRC MA&D LAN.

9. Orlginator 10. Class 11. Type: 12, Meed Date: 5/25/01
——

ks

14. Category of Change:
PRO

15. Priority: (|l *Emergency”
filll in Block 27,

Aauting
16. Documentation/Drawings impacted: : 17. Schedule 18, Ci(s) Attected:IDmos14(sridsun)
TP-840-004-001 Impact: Host ID 727h75a
A

19. Releass Affected by this Change: 20, Date due to Customer: | 21. Estimated Cost:
N/, NIA None - Under 100K

22, Source Reference:  LINCR (attach) | JAction ltem | ITech Ref. | |GSFC [=]Other

23, Problem: (use additional Sheels H necessary)

LaRC has a new Off-site backup plan in addéitional to their current plan for performing backups on the M&O LAN. In order 1o do this,
LaRC needs an additional Legato Metworker AUTOCHANGER license for 1-16 shots for an MM Stacker which is attached to
I0mas14 {srddsun) Host ID 72Th75a, to swilch drives on the Stacker,

4. Proposed Solution: (use ndditional sheets if necessary) ;
Frocure Legato Networker AUTOCHANGER Software for the LaRC M&D LAN o assist LaRGC in thelr new Off-gite backup plan.

23, Alternate Solution: (use additional sheets if necessary)
Mone,

28. Consaquences it Change(s) are not approved: (use edditional sheets if necessary)
LaFc will be unable to perform backups io be located Off-site without this license,

27. Justification for Emergency (i Block 15 Is "Emergency”):
MiA

28. Sita(s) Affected: LJEDF [JPVC [JVATC LJEDC LIGSFC [HLaRC LINSIDC LISMC LJAK LIJPL
Cleocc IDG Test Call r

28. Board Commants: 30, Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCH Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw PwdESDIS ERB
Fwd/ECS

34. ECS CCB Chalr (Sign/Date): Disposition: Approved App/Com.  Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CHMO1JA00 Aevised 3/28/01 ECSEDFECOVMED

\b ORIGINAL



ECS Configuration Change Request Page 1 of 1 Page(s)

1. Criginator 2. Log Date: 3. CCRW: 4. Rew: | 5. Tel: 6 Rm#& | 7. Dept.

Byron V, Peters 1 mﬁ" Ol [DI-037Y| . |sousessorr |20 |seo

8. CCR Title: Update ECE NFS Mount Point Baseline

9..‘_ Orlginatar Signat 10. Class 11. Type: 12, Nead Date: 553701
Kok Vol slio T [

13. Office Manager Signature/Date 14. Category of Change: 156, Priority: (If "Emergency”
! Updale ECS Basalineg Doc. fill in Block 27).
| Canelpd yHdibw  S/ifo s s Emergency
16. Documehtation/Drawings Impacied: 17. Schedule 18, Cis) AHected:all

820-TOV-00BRev 18, 920-TDP-008Rev 2, 920-TDG-008RAev 12, | Impact:
820-TDL-008Rev 10, 20-TOMN-008Rev 6, 320-TDE-008Rey 19

18. Release Affected by this Change: 20. Date due 1o Cugtomer: | 21, Estimated Cost
5B Mons - Under 1008

22. Source Aeference: [ JNCR (attach) | _|Action ltem | |Tech Ref. | |GSFC L |Other:

23. Problem: (use additional Sheets if necessary)
Mew functionadity in Drep 58.07 requires a new mount point from the XXalsXX server 1o XXacgXX clants.

24, Proposed Salution: (use additional sheets if necessary)
Updiate the NFS mount pesls as per the alached spreadshes] inlormation,

25, Alternate Solution; (use additional sheets if necessary)
A

26, Consequences if Change{s) are not approved: (use additional sheets if necessary)
Mew lunctionality will not be available,

27. Justification for Emergency (If Block 15 is "Emergency™):
MNeeds to be releasad with the forthcoming test executable.

28. Site(s) Affected: [ JEDF [JPVC [QVATC LJEDC 2 GSFC [JLaRC [NSIDC [ISMC LJAK [JPL
CJeoc [ 1DG Test Call__ [ ]Other

29, Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

St

1 Approved |App'Com. Disapproved Withdraw Fwd/ESDIS ERB

T DI cescs

Disposition: Approved App'Com.  Disapproved Withdraw Fwd/ESDIS ERB

Fwd'ECS

d4. ECS CCB Chair (Sign/Date): Disposition: Approved App'Com,  Dizapproved Withdraw Pwd/ESDIS ERB
Fwd ESDIS

CMO1JADD Revised 329001 ECS/EDF/SCDVIMAC
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ECS Configuration Change Request Page 1 of Page(s)
1. Originator 2. Log Date: 3. CCR #: i, 5. Tel: 6. Am #: | 7. Dept.

Maryellen Corbett HMAayOol (0\-03] 8| _ |so1esoms |20 | sep

8. CCH Title: Baseline Updatas

9. Gﬂglnltnr Signatura/Date 10. Class | 11. Type: 12. Need Date: 04,/30/2001
f?-‘éwn:‘»io—« ’/ﬁM 04/5 3/‘;1:!&:} p L L
13. Office Manager Signatura/Date ?/ ar & 14. Category of Change: 15, Priority: (If "Emergency”
: ,;' Ll Initial ECS Baseling Doc. fillin Block 27).
~ Houtine

L T 17. Schedule 18, Clis) Atfected:
F20-TDE-0O2, 820-TDG-002, $20-TOL-002, 920-TDM-002, Impact:
210TDA-005, P8 —~TDA-J0Z, 26~ Thr -0/
19. Release Affected by this Change: 20. Date due to Customer: | 21, Estimated Cost:
58 Mone - Undar 100K

22, Source Reference:  [INCR (attach) [ JAction hem [ITech Ref. [ |GSFC [JOther:

23. Problem: (use additional Sheets if necessary)
Basaline changes end upgrades identifiad.

24. Proposed Solution: (use additional sheets if necessary)
_/mplement changes as identdied on addifional pages

25. Alternate Solution: (use additional sheets if necessary)
Incongiaiem Basaling

26. Consequences If Change(s) are not approved: (use additional sheets if necessary)
Syatemn not at basaling

27, Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: (JEDF [PVC [IVATC DJEDC  [%) GSFC [JLaAC [NSIDC LISMC L[JAK [JJPL
[JEOC []IDG TastCall [ Other

29. Board Comments: 30, Work Assigned To: | 31. CCR Closed Date:
32, EDF/SCOV CCB Chair (Sign/Date): Disposition: Approved App'Com. Disapproved Withdraw Fwd/ESDIS
ERE
33. M&0O CCE Chair (Sign/Data); Disposition: Approved App/Com. Disapproved Wahdraw Fwd/ESDIS ERB
Fad/ECS
34, ECS CCB Chair (Sign/Date): Disposition: Approved AppCom.  Disapproved Withdraw Pad/ESDIS
ERB

Ch01JADD Rovised 228/01 : omm ECS/EDF/SCDVIMED



L.

ADDITIONAL SHEET

=

CCR #: 8\-0%18 Rev: ~ Originator: Maryesen Cortett
Telephone: o7 Office: seD

Title of Change: Basaline Changes

Easebne Changes (Red-Enes attached)

1, Remove SQR from the following hosts: e0css02, gless02, I0css02, ndess02.  These hosts are nol baselined on the PSA
dotumsant 914-TOWA-121, S0 Sarver 4.3.4 for the ECS Projeci. No additional servers heve been added since the PSR,
Intercgation Aepors identify that SQA is not installed on these hosts.

2. Remove I0drg03 and n0dngl2 from the S8e-Host map (910-TDA-005) and HW/SW maps (920-TDL-002 & 920-TON-002).
Hosts wera remaved in pravious CCR and HW diagrams reflect this. This update is to provide consistency across all baseline
documents.

3. Rewisions to CCA 01-0310, emergency CCR for PDS instaliation in VATC,

Instafations/Ramovals: Interrogations Attached where appropriate.

1. Remave Aulosys, Adosys_Xper and Autosys_Pemote_Agant from 11ais01. It is not baselined for this machine and
interrogation reports identify that these COTS products are Installed. Licenses are needed lor planned additional strings.

2. Remove avlomountad Mat hes 7.0.2 in PYC, This RogueWava Library mo longer in use. Visible fo placs0d. Replaced by
ToolsPRO.h

3. Remove automounled FLEXIM versson 3.0 in VATC. Baselne version 6.1 is comecily installed. |deniified via interrogations.
Wisible to t1whkg0i.

4
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ECS Configuration Change Request Page 1 of 1 Page(s)

1. Originator 2. Log Date: | 3. CCH #: 4. Rev: | 5, Tel: 6. Rm #: | 7. Dept.
|
Byron V. Petars 2. APR Ol |o1-0187 | — |sowmeseorr  |z2ic | sep
|
8. CCR Titke: Up<date Engineenng Technscal Directive lor Anonymous FTP
9. DFginator Signature/Date 10. Class 1. Typa: 12. Need Date: O4/13/01
CCR
v, [ﬁ.ﬂ&@ 33 ﬂ;@ | 1T
13, uﬂIE?l Manager Signature/Date 14. Category of Change: 15. Priority: (I{ “Emergency”
7 rine  O04le2/o) | Update ECS Baseline Doc. fiil In Block 28).
(< NuwfA. v pd lego?
16. Ducummlntilnwl:lrﬁﬁ‘hgl Impactod: 17. Schadule 18. Cliz) AMtected: ACMHW
Add 10 ETD Listing Impact:
19. Releasa AHected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
SB Mone - Linder 100K

22. Source Aeference:  [SNCH (attach) |_Actien item | |Tech Ref. [ JGSFC [ |Other:
ECSed23530, ECSad287T1

23. Problem: (usa additional Sheets if necessany)
The existing anonymous tp directive needs 1o be updated for IREK &.5. Also, the ability to log the dirsctory in addition to the filename
in syslog has bean determined so that automated deanup can be implemenled,

This direclive was tested In the PVC during Crop 64 scenanos.

24. Proposed Solution: (use additional sheets if necessary)
Implement the directve an all ECS 331 anenymous ftp servers.

25, Alternate Solutlon: (use additional sheets if necessary)
M

#6. Consequences [ Change(s) are not approved: (use additional sheets if necessary)
ananyrmous fip will continue to be broken and awtomated cleanup will not be possiole.

27. Justification for Emergency (If Block 15 is "Emeargency”):

28. Site(g) Affected: [JEDF [Jevc [vatc [Keoc [ asfc [Hierc [Ewsinc [smc [ak [lPL
[Jecc  [11DG Test Cell []Other

28, Board Commeanis: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDFRSCDY CCB Chalr (Slgn/Date): Disposition: Approved AppiCom. Disapproved Withdraw Fwd/ESDIS ERE
. ' ~7 +,
I o b o Ky sy N s rwaecs

33. M&0 CCB Chair (SignDate): /7 7/ ¢/| Disposition: Approved AppiCom. Disapproved Withdraw Fwd/ESDIS ERB

Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved AppiCom. Disapproved Withdraw Fwd'ESDIS ERB
; FadESDNS
CMO1JADD o - - 1 ECSEDF/SCOVIMED
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. _ECS CTonfiguration change Hequest _Hage 1 of Page(s)

—_—
1. Qriginator 2. Log Date: 4. CCRH &; 4. Rev: | 5. Tel: G. Am &: | 7. Dept.

Wenhsing Yang _#/J?/‘j ! fﬂfﬂ- am = | (301) B&3-4071 32040 DEV

8. CCR Title: Update the 820-TDx-009 baseline documents for all siles for BA fo incluede changes and detalled devices and allocation
inlarmation

9. Originater Signature/Date 10. Class 11. Type: 12. Nead Date: 04/20/2001
M%}? a?fr?/zwf I CCR

13. Office Manager Sign 14, Category of Change: 16. Priority: (If “Emergency”

ale ECS Baseline Doc. fill in Block 27).

%f' ?’1 EV 741 / e Routine

16. Dumman'tatlunfﬂnﬁwlngu Imp&ctad 17. Schedule 18, Clis)

820-TDE-009, S20-TD:GE-009, 320-TOL-009, BEIJ-TDI"-I-'UDE. 420- | Impact: Attected:|NT ACM,5PR, WL MHCILPLH

TOS-009, 920-TDP-009, 920-TOV-009 Mane

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

BA Mone - Under 100K

22. Source Reference:  LINCR {attach) [ |Action tem [ [Tech Ref. [ JGSFC [¢]Other:
Format and database size changes

23. Problem: [use additional Sheets If necessary)
The databases changes need to be updated to the HW/Database Mapping baseline at all sites. The current posted version does nat
hawve device allocation information

24, Proposed Solution: [use additional sheets if necessary)

Change the HW/Database Mapping baseline documeant for all DAACs from the currant one part to include three addticnal parts io
display detalled infarmation, The new format includes: (1) Databases (same as curnent), (2) Devices, (3) Databese Allocation, and
{4) Database Segment Device Allscabans,

25. Alternate Solution: {use additional sheets if necessary)
MNfA

26. Consequences if Change(s) are not approved: (use sdditional sheets if necessary)
The HW/Database Mapping bassline documents for all sites ara not accurate,

27. Justification for Emergency {If Block 15 is "Emergency™):
A

28. Site(s) Affected: [ [EDF [OPVC [RVATC BJEDC [ GSFC [JLaRC [UNSIDG [USMC [JAK [WPL
CJeoc [110G Test Cell  [JOther

29, Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
3 EDF!SL':D CCB Chair [Eigl‘u'ﬂlll]r Disposition: ApprnvaE;, App'Com. Disapproved Withdraw Fwd/ESDIS ERB
af1gle Fwd/ECS

33, M&O CCB\Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw FwW@ESDIS ERB
. Fwd/ECS

34, ECS CCB Chair (Sign/Date): Disposition: Approved App/Com.  Disapproved Withdraw Fwd/ESDIS ERB

FwdlESDIS
CMO01JA00 Revised A28/01 i ECREDRSCDVIMED

3, ORlGlNAL oo Thetd



CCR# CCB TOPIC CLASS ORIGINATOR NEED DATE PRIORITY

CCRs Approved Out-of Board

01-0375- Test Executable 5B.07_SCLILO1
Provide latest SCLI package to GSFC
for testing.

01-0376- Test Executable
5B.07_AIRSSUMBROWSE.O1
Provide 5SBP Capability for AIRS
SUMMARY BROWSE.

01-0377- Modify/ADD requirements per MOD 126

A3



